

Project Status Alabama Senate District 2

- **Widening SR-2 (US-72) from Elk River to 1.06 miles East of County Road 67 near Athens**

Corridor study is near completion.

RIGHT OF WAY	Fall 17	\$ 20,300,000
UTILITY RELOCATION	Fall 19	\$ 25,400,000
CONSTRUCTION	Winter 19	\$ 40,600,000

- **I-565 new interchange at County Line Road, add ramps to existing underpass**

Environmental studies are complete. Design work is under way.

RIGHT OF WAY	Fall 11	\$ 5,600,000
UTILITY RELOCATION	Summer 12	\$ 1,200,000
CONSTRUCTION	Summer 12	\$ 22,700,000

- **Blake Bottom Road Interchange at Ride Out Road**

Corridor study is under way and is expected to be completed in Summer of 2013.

PRELIMINARY ENGINEERING	Summer 11	\$ 400,000
RIGHT OF WAY	Spring 16	\$ 1,650,000
CONSTRUCTION	Fall 16	\$ 5,200,000

- **Improve SR-20 from Tennessee River Bridges to I-65**

Corridor study is under way and is expected to be completed in Summer of 2013.

PRELIMINARY ENGINEERING	Summer 16	\$ 4,400,000
RIGHT OF WAY	Fall 16	\$ 13,300,000
UTILITY RELOCATION	Spring 17	\$ 2,800,000
CONSTRUCTION	Spring 17	\$ 76,250,000

- **SR-53 Additional lanes from North of Taurus Drive to Harvest Road**

CONSTRUCTION	Winter 15	\$ 9,500,000
--------------	-----------	--------------

- **SR-53 Additional lanes from Harvest Road to CR-11**

RIGHT OF WAY	Fall 15	\$ 5,200,000
UTILITY RELOCATION	Fall 16	\$ 150,000
CONSTRUCTION	Spring 17	\$ 9,900,000

- **SR-53 Additional lanes from CR-11 to Limestone CR-117**

RIGHT OF WAY	Fall 17	\$ 8,800,000
UTILITY RELOCATION	Fall 19	\$ 200,000
CONSTRUCTION	Spring 20	\$ 31,150,000

- **SR-53, Relocation from CR-117 to I-65**

Original EA was completed in 1999. Corridor re-evaluation is under way and is expected to be completed in spring of 2013.

RIGHT OF WAY	Fall 15	\$ 5,100,000
UTILITY RELOCATION	Summer 16	\$ 550,000
CONSTRUCTION	Fall 16	\$ 34,000,000
CONSTRUCTION	Spring 17	\$ 17,600,000

- **I-565, Interchange improvements at CR-115 (Greenbrier Road)**

CONSTRUCTION	Winter 15	\$ 21,450,000
--------------	-----------	---------------

- **SR-1 (Memorial Pkwy) from CR-22 (Sparkman Dr) to CR-75 (Mastin Lake Rd) including an overpass at Mastin Lake Road**

Corridor study is under way and is expected to be completed in Summer of 2012. The project may be extended North to Hollow Road.

RIGHT OF WAY	Winter 17	\$ 2,300,000
UTILITY RELOCATION	Summer 20	\$ 1,200,000
CONSTRUCTION	Winter 20	\$ 20,300,000

- **Intersection improvements on SR-2 (US-72) at CR-24 (Hardy Road) access to new Limestone County Elementary School**

CONSTRUCTION	Summer 11	\$ 250,000
--------------	-----------	------------

- **Widening SR-2 (US-72) East of the intersection of CR-528 (Jefferson St) to beneath CSX Railroad in Athens**

CONSTRUCTION	Spring 13	\$ 1,300,000
--------------	-----------	--------------

- **I-565, Interchange improvements at SR-255 (Rideout Road)**

Initial studies have begun. Currently, the project is being added to the local transportation plan. At this time, schedule has not been determined.

UTILITY RELOCATION	\$ 20,000,000
CONSTRUCTION	\$110,000,000

- **Widening CR-7 (Zierdt Rd) to five lane from South of CR-11 (Martin Rd) to Madison City Limits**

This is a local project, and the corridor study is under way. Right of way, utility Relocation, and construction projects should follow.

- **Additional lanes on Martin Road from Zierdt Road to Laracy Drive**

This is a local project, and the corridor study is under way. Right of way, utility relocation, and construction projects should follow.

- **CR-17 (Old Madison Pike Rd) from CR-19 (Slaughter Rd) to the West entrance of Thornton Industrial Park** - This is a local project, and the corridor study is under way. Right of way, utility relocation, and construction projects should follow.